
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:01 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 570 Date: 07-Jun-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 3

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span suspender ropes
erection . They started at 7:00 AM.

Obra & Rigoverto had to work on the W line rigging materials to the site . Roger , Carlos , & Jeffery ,
had to work on the catwalk erecting the suspender ropes . Froylan & Jose had to work on the catwalk
openings .

( Downhill suspender rope for cable band # 50 was erected yesterday by other crews ) . Crews started
on uphill suspender rope for cable band # 50 .

Catwalk crews had to lower the rope , ground crews had to hook the 1st cable to the rope , catwalk
crews had to lift the cable , & sent it back to the ground . Ground crews had to hook it to the winch & hook
the 2nd cable & pull it back to the ground , & hook the uphill suspender .

Crews started at 7:30 AM. They had difficulty with one of the winches at 8:00 AM. They were done at
9:00 AM. They started to pull the uphill suspender at 9:05 AM. Top crews had to adjust the red lines on the
rope outward , & center the cable on the top of the cable band. Crews were done at 11:00 AM.

After that , crews had to disassemble the roller frame , mobilize , set their equipments , & tools on
the next location on cable band # 52 . They were done at 1:25 PM. Following the same procedures as
previous suspender ropes . Crews started on the downhill suspender rope for cable band # 52 at 1:30 PM.
They were done at 3:15 PM. They started on uphill suspender rope at 3:20 PM. Crews were done at 6:10
PM.

Then , crews had to mobilize & set on cable band # 54 . Crews were done at 6:50 PM. They had to
wrap up their tools & equipments. Crews left at 7:00 PM.

Froylan & Jose came to the site at 11:00 AM. Crews had to work on the catwalk at cable band # 50
& 52 openings after suspender work is completed . They had to cut to size new wire mesh , over lap with
the existing wire mesh , tie , & cover the area with nylon screen mech under the wire mech . Crews had to
bring materials to the site , their tools & equipments.

They started at cable band # 50 at 1:30 PM. Crews were done at 4:00 PM. They started on cable
band # 52 at 6:30 PM. They were done at 6:50 PM. Crews had to wrap up their tools & equipments . They
left at 7:00 PM.

Bid Item: 067 C-PWS-TCB.06704-0120F4 Tension Cable Band Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 570 Date: 07-Jun-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 4.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 4.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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